COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/23/2007

ESTIMATE SUMMARY 01:40:22
CONTID: C16108 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16108-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 13.5 DAYS TIME ALLOW: 90 WORK DAYS
I-70 HOGBACK WEST OVERLAY PERCENT TIME: 15.00 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: IM0703-325
I-70 HOGBACK WEST OVERLAY
NAME OF ROAD: 070A
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 08/18/2007 DATE TIME STARTED 07/30/2007
2500 E BRANNAN WAY DATE LET 06/14/2007 DATE WORK BEGAN
DATE AWARDED 06/19/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/09/2007 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 07/30/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,327,233.79 PARTICIPATING $ 405,455.54 $ 405,455.54
AWARD PROJECT AMT: $  6,112,092.41 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 6.41% TOTAL EARNINGS 405,455.54 405,455.54
FUNDS AVAILABLE: $ 5,921,778.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 405,455.54 405,455.54
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,149.82 -11,149.82
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 394,305.72 394,305.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 394,305.72 394,305.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 394,305.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT :

CAT NOO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202-00240

202-01130

202-01300

202-04002

203-00210

203-01500

203-01582

203-01590

203-01594

203-02330

206-00000

Cle108
16108-BID
IM0703-325
ITEM
DESCRIPTION

ROADWAY

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

CLEAN CULVERT

BORROW (COMPLETE IN PLACE)

BLADING

TRUCK (DUMP)

FRONT END LOADER (RUBBER TIRE)

COMBINATION LOADER

LABORER

STRUCTURE EXCAVATION

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE

318,255.000
SY

1.98000

925.000
LF

3.26000

3.000
EACH

163.13000

12.000
EACH

8,140.11000

3,478.000
cYy

7.88000

40.000
HOUR

177.65000

10.000
HOUR

96.09000

20.000
HOUR

141.67000

10.000
HOUR

155.76000

20.000
HOUR

71.33000

95.000
cYy

18.46000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

106,557.000
106,557.000

0.000
0.000

0.000
0.000

0.000
0.000

0.000
0.000

0.000
0.000

0.000
0.000

0.000
0.000

0.000
0.000

0.000
0.000

0.000
0.000

ESTIMATE RUN 08/23/2007

AMOUNT
THIS
PERIOD

210,982.

86

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Page 2

01:40:22

CUMULATIVE
AMOUNT

210,982.

86

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTID: C16108 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16108-BID ESTIMATE RUN 08/23/2007
PROJECT: IM0703-325 ESTIMATE NO: 0001 01:40:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 TOPSOIL 575.000 0.000
cy 0.000 0.00
12.26000 0.000 0.00
0065 207-00210 STOCKPILE TOPSOIL 575.000 0.000
cYy 0.000 0.00
12.26000 0.000 0.00
0070 208-00002 *EROSION LOG (12 INCH) 500.000 0.000
LF 0.000 0.00
5.11000 0.000 0.00
0075 208-00011 *EROSION BALES (WEED FREE) 72.000 0.000
EACH 0.000 0.00
13.59000 0.000 0.00
0080 208-00015 *SAND BAG 30.000 0.000
EACH 0.000 0.00
4.79000 0.000 0.00
0085 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
2,610.11000 0.000 0.00
0090 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 1.000 1,919.95
1,919.95000 1.000 1,919.95
0095 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
5,269.52000 0.000 0.00
0100 208-00200 *EROSTION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
7,069.04000 0.000 0.00
0105 210-01130 *RESET GUARDRAIL TYPE 3 17,225.000 0.000
LF 1,746.000 20,515.50
11.75000 1,746.000 20,515.50
0110 210-01136 *RESET GUARDRAIL TYPE 3 (DOUBLE) 950.000 0.000
LF 0.000 0.00
12.23000 0.000 0.00
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PCN: 16108-BID ESTIMATE RUN 08/23/2007
PROJECT: IM0703-325 ESTIMATE NO: 0001 01:40:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-04020 MODIFY INLET 12.000 0.000
EACH 0.000 0.00
2,588.36000 0.000 0.00
0120 210-04200 *ADJUST GUARDRAIL 975.000 0.000
LF 0.000 0.00
4.13000 0.000 0.00
0125 212-00006 *SEEDING (NATIVE) 1.600 0.000
ACRE 0.000 0.00
543.78000 0.000 0.00
0130 212-00032 *SOIL CONDITIONING 1.600 0.000
ACRE 0.000 0.00
1,305.06000 0.000 0.00
0135 213-00002 *MULCHING (WEED FREE HAY) 1.600 0.000
ACRE 0.000 0.00
728.65000 0.000 0.00
0140 213-00061 *MULCH TACKIFIER 320.000 0.000
1B 0.000 0.00
2.18000 0.000 0.00
0145 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 274.000 0.000
TON 0.000 0.00
93.48000 0.000 0.00
0150 403-09210 STONE MATRIX ASPHALT 34,004.000 0.000
TON 0.000 0.00
66.10000 0.000 0.00
0155 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 22,464.000 0.000
TON 68.160 3,598.17
52.79000 68.160 3,598.17
0160 411-10216 EMULSIFIED ASPHALT (CRS-2P) 780.000 0.000
GAL 0.000 0.00
12.62000 0.000 0.00
0165 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 17,483.000 0.000
GAL 0.000 0.00
2.35000 0.000 0.00
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PCN: 16108-BID ESTIMATE RUN 08/23/2007
PROJECT: IM0703-325 ESTIMATE NO: 0001 01:40:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 420-00510 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 16,792.000 0.000
sy 0.000 0.00
6.42000 0.000 0.00
0175 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 3.900 0.000
cY 0.000 0.00
736.27000 0.000 0.00
0180 507-00700 SLOPE AND DITCH PAVING (SPECIAL) 1,312.500 0.000
cy 0.000 0.00
328.44000 0.000 0.00
0185 601-01050 CONCRETE CLASS B (WALL) 21.300 0.000
cY 0.000 0.00
413.27000 0.000 0.00
0190 602-00000 REINFORCING STEEL 1,353.000 0.000
1B 0.000 0.00
2.50000 0.000 0.00
0195 604-50003 INLET GRATING AND FRAME TYPE C 12.000 0.000
EACH 0.000 0.00
543.77000 0.000 0.00
0200 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,887.500 0.000
LF 0.000 0.00
17.18000 0.000 0.00
0205 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,637.500 0.000
LF 0.000 0.00
22.84000 0.000 0.00
0210 606-01320 *END ANCHORAGE TYPE 3B 1.000 0.000
EACH 0.000 0.00
924.41000 0.000 0.00
0215 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
870.04000 0.000 0.00
0220 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00

3,915.16000 0.000 0.00
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PCN: 16108-BID ESTIMATE RUN 08/23/2007
PROJECT: IM0703-325 ESTIMATE NO: 0001 01:40:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
1,903.20000 0.000 0.00
0230 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,794.45000 0.000 0.00
0235 609-60011 CURB TYPE 6 (SECTION M) 5,000.000 0.000
LF 0.000 0.00
7.07000 0.000 0.00
0240 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 520.000 0.000
EACH 0.000 0.00
38.61000 0.000 0.00
0245 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 81.000 0.000
EACH 0.000 0.00
39.70000 0.000 0.00
0250 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 48.000 0.000
EACH 0.000 0.00
40.78000 0.000 0.00
0255 614-80387 RUMBLE STRIP (GRINDING) 34,282.000 0.000
LF 0.000 0.00
0.29000 0.000 0.00
0260 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
27,281.05000 0.000 0.00
0265 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 33,795.02
135,180.06000 0.250 33,795.02
0270 627-00005 *EPOXY PAVEMENT MARKING 420.000 0.000
GAL 0.000 0.00
92.44000 0.000 0.00
0275 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,605.000 0.000
GAL 181.000 7,469.87

41.27000 181.000 7,469.87
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PCN: 16108-BID ESTIMATE RUN 08/23/2007
PROJECT: IM0703-325 ESTIMATE NO: 0001 01:40:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 12,900.000 0.000
SF 0.000 0.00
9.62000 0.000 0.00
0285 630-00000 *FLAGGING 4,500.000 0.000
HOUR 430.500 9,832.62
22.84000 430.500 9,832.62
0290 630-00007 *TRAFFIC CONTROL INSPECTION 36.000 0.000
DAY 2.000 174.00
87.00000 2.000 174.00
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 0.000
DAY 14.000 19,793.34
1,413.81000 14.000 19,793.34
0300 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 1.000 543.77
543.77000 1.000 543.77
0305 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 0.000
EACH 0.000 0.00
244.70000 0.000 0.00
0310 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 2.000 141.38
70.69000 2.000 141.38
0315 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 82.000 0.000
EACH 27.000 2,202.39
81.57000 27.000 2,202.39
0320 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 0.000
EACH 8.000 739.52
92.44000 8.000 739.52
0325 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 73.000 0.000
SF 0.000 0.00
16.31000 0.000 0.00
0330 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 4,893.95

4,893.95000 1.000 4,893.95
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PCN: 16108-BID ESTIMATE RUN 08/23/2007
PROJECT: IM0703-325 ESTIMATE NO: 0001 01:40:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 2.000 1,631.32
815.66000 2.000 1,631.32
0340 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 0.000 0.00
27.19000 0.000 0.00
0345 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 0.000
EACH 0.000 0.00
32.63000 0.000 0.00
0350 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000
EACH 0.500 2,175.09
4,350.18000 0.500 2,175.09
0355 630-80380 *TRAFFIC CONE 600.000 0.000
EACH 284.500 2,165.05
7.61000 284.500 2,165.05
0360 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 1.000 47,580.06
47,580.06000 1.000 47,580.06
0365 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000
DAY 0.000 0.00
587.27000 0.000 0.00
0370 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70016 F/A FUEL COST ADJUSTMENT 21,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16108-BID ESTIMATE RUN 08/23/2007
PROJECT: IM0703-325 ESTIMATE NO: 0001 01:40:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 17,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0400 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70025 F/A QUALITY INCENTIVE PAYMENT 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70028 F/A ESB PROGRAM 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 6,291,932.11 $ 370,153.865% 370,153.86

CAT NO0400 CONSTRUCTION ENGINEERING

0425 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 15,008.11
15,008.11000 1.000 15,008.11
0430 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 19,206.03
19,206.03000 1.000 19,206.03
0435 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,087.54
1,087.54000 1.000 1,087.54
CAT 0400 CURRENT AMT $ 35,301.68 $ 35,301.68$ 35,301.68

PROJECT TOTAL CURRENT AMT § 6,327,233.79 $ 405,455.54 $ 405,455.54



